Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date):  Mar 8, 2004

Activity ID:  S1 Activity Title:  INITIAL SURVEY AND MAPPING

Activity Definition: Perform initial survey work to establish control and initial data for mapping and Right-of-
Way

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag: SS, or FF) & Time Lag:

1.Pred: P1 Rel: SS Lag: O 1. Succ: D1 Rel: FF Lag: O

2. Pred: Rel: Lag: 2.Succ: E1 Rel: FF Lag: O

3. Pred: Rel: Lag: 3.Succ:  SQ Rel: FS Lag: O

4. Pred: Rel: Lag: 4.Succ: ST Rel: SS Lag: O

5. Pred: Rel: Lag: 5. Succ: Rel: Lag:

6. Pred: Rel: Lag: 6. Succ: Rel: Lag:

Required Activity Tasks:

1. Mobilize.

2. Control Network - Set control for aerial photography & set monuments and determine coordinates and
elevations for primary control.

Analysis & adjust control
Prepare control sheets & horizontal

Cadastral ties.

Field Reports.

3

4

S)

6.  Map utilities
7

8 Mapping Tasks
9

Digital ortho-photo mosaic (where possible).
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